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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification CZ to Delivery Order 0002 under Requirement Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this Modification CZ is to reflect the negotiated settlements for various proposals submitted by the

contractor.  The negotiated settlements pertain to the following proposals:

    a.  Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) IBCT System

Architecture (SA) Version 1.1 to implement SA Version 3.0 (Vehicle Diagrams Version 1.3) Production Hardware Proposals,

Contractor Change Proposal (CCP) 121, dated 13 February 2003.

    b.  Stowage applicable to the Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle (RV), Commander's Vehicle (CV),

Anti-Tank Guided Missile (ATGM), Engineer Squad Vehicle (ESV), Javelin Missile and AT4 stowage revisions; hardware

proposal, CCP 122, 123 and 124, dated 17 February 2003.

    c.  Deletion of Spall Liner from the Elevated Tow System on the Anti-Tank Guided Missile Vehicle; CCP 144, dated 24

July 2003.

    d.  Implementation of the Mounting Capabilities for Medical Evacuation Vehicle Oxygen Bottle Brackets; CCP 230, dated

20 June 2003.

    e.  Swap Out of Elevated Tow System Cards for the ATGM; CCP 147, dated 5 June 2003.

    f.  Commander's Vehicle (CV) 6th Passenger Jump Seat; CCP 125, 28 May 2003.

    g.  Squad Leader's Grab Handles; CCP 268, 10 June 2003.

    h.  Interim Driver's Vision Enhancer Hardware for IOT&E; CCP 258, 16 June 2003.

3.  The Contractor's proposals listed above are applicable to Delivery Order 0002.  All of the above proposals,except g

and h, are applicable to Delivery Order 0010, as well as Delivery Order 0002.

4.  The Contractor and the Government have negotiated an equitable settlement for the actions listed in Paragraph 2

above.  The negotiated settlement consists of the following elements:

    a.  The negotiated settlement of the above actions is a combined Delivery Order 0002 and Delivery Order 0010

negotiated settlement.  The execution of the Modifications must occur in tandem.  The combined negotiated settlement

contains cost increases which are off-set by the cost decreases (includes any credits due the Government) resulting in an

aggregate zero net change to the price of both Delivery Orders 0002 and 0010.

    b.  The Contractor withdraws his claim for equitable adjustment in conjunction with the RWS design compatibility with

the M19 Blank Firing Adapter.  Additionally, the Contractor relinquishes any claim to fee on the cost reimbursement

design analysis for the RWS/MILES Compatibility Design effort under Delivery Order 0002 CLIN 9005AM and Delivery Order

0001.

5.  As a result of this negotiated settlement, this Delivery Order 0002 Section B CLIN 9001AA is revised as follows:

    a.  Change A - C4ISR - The Not To Exceed Price (NTE) and the obligated amount of the C4ISR change of $2,290,080 is

reduced to zero.

    b.  Change B - Revised Load List for the RV, CV, ATGM and ESV.  The NTE Price and the obligated amount of $200,000 is

reduced to zero for the RV, CV, ATGM and ESV revised load list.

    c.  Change C - Revised Load List for the ICV.  The NTE price and the obligated amount of $48,096 is reduced to zero

for the revised ICV load list.

    d.  Change D - Javelin and AT4.  The NTE price and the obligated amount of $99,783 is reduced to zero for the Javelin

and AT4 location change.

    e.  Change F - CV 6th Seat.  The NTE price and the obligated amount of $114,595 is reduced to zero for the CV 6th

Seat.
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6.  The narrative description in Section B, CLIN 9001AA, Change E is revised to mirror the intent of Modification CC,

executed on 7 May 2003, for the ESV Through Hull Connector change.

7.  In consideration of this Modification CZ to Delivery Order 0002, agreed to herein as complete equitable adjustment,

to all of the actions discussed above, the Contractor hereby releases the Government from any and all liability under the

contract for further equitable adjustments attributable to such facts and circumstances of the negotiated settlements

contained in this Modification CZ.

8.  As a result of the negotiated settlements outlined above, the price of Delivery Order 0002 is decreased by

$2,752,554.  Except as specifically stated above, all terms and conditions of Delivery Order 0002 remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 130 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9001AA        SERVICES LINE ITEM              __________________

              NOUN: UNDEFINITIZED VEHICLE CHANGES

              PRON: X11GX196X1    PRON AMD: 04    ACRN: AA

              AMS CD: 31107180008

                 CLIN Revised by Modification CZ.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2003

                Change A - C4ISR

                Definitization of the hardware costs associated

                with the Command, Control, Communications, Computers,

                Intelligence, Surveillance and Reconnaissance

                (C4ISR) IBCT System Architecture (SA) Version 1.1

                to implement System Architecture (SA) Version 3.0

                (Vehicle Diagrams Version 1.3).

                The price for this C4ISR change is definitized at

                zero dollars.

                CHANGE A REVISED BY MODIFICATION CZ.

                ////////////////////////////////////////////////////

                CHANGE B - Revised load lists for the RV, CV, ATGM

                and ESV.

                Definitization of the hardware and labor costs

                associated with the revised load lists

                (RV, CV, ATGM and ESV).

                The price for this load list change is definitized at

                zero dollars.

                CHANGE B REVISED BY MODIFICATION CZ.

                ////////////////////////////////////////////////////
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                CHANGE C - Revised Load List for the ICV.

                Definitization of the hardware and labor costs

                associated with the revised ICV load list.

                The price for this load list change is definitized at

                zero dollars.

                CHANGE C REVISED BY MODIFICATION CZ.

                ////////////////////////////////////////////////////

                CHANGE D - Javelin and AT4.

                Definitization of the hardware and labor costs

                associated with the moving the two (2) Javelin

                missiles and two (2) AT4s from the exterior to

                within the interior of the ICV.

                The price of the Javelin and AT4 re-location is

                definitized at zero dollars.

                CHANGE D REVISED BY MODIFICATION CZ.

                ////////////////////////////////////////////////////

                CHANGE E - ESV Through Hull Connector.

                Definitization of the hardware and labor costs

                to add a through hull connector with interior harness

                to the ESV to facilitate control of the trailer

                mounted munitions from inside the ESV.

                The price of the ESV Through Hull Connector is

                definitized under Modification CC.

                CHANGE E REVISED BY MODIFICATION CZ.

                ////////////////////////////////////////////////////

                CHANGE F - CV 6th Seat

                Definitization of the hardware and labor costs

                associated with adding a seat (6th seat) for the CV.

                The price of the CV 6th Seat is definitized at zero

                dollars.

                CHANGE F REVISED BY MODIFICATION CZ.

                ////////////////////////////////////////////////////

                CHANGE G

                Downward Adjustment-RV Cupola

                This is a downward adjustment for the hardware

                and labor costs associated with the changes to

                the sensor suite for the RV, including but not

  5 7

DAAE07-00-D-M051/0002 CZ

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                limited to the deletion of the Remote Weapon

                Station (RWS).

                /////////////        /////////////     /////////////

                CHANGE H

                Downward Adjustment-FSV Cupola

                Downward Adjustment for the hardware and labor

                costs associated with the changes in the sensor

                suite for the FSV, including but not limited to

                the deletion of the Remote Weapon Station (RWS).

                /////////////        /////////////     /////////////

                CHANGE I

                Downward Adjustment-ESV Mine Detection Equipment

                Downward Adjustment for the deletion of the mine

                detection equipment for the ESV.

                /////////////        /////////////     /////////////

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9001AA  X11GX196X1             AA       1        $       2,752,554.00  $      -2,752,554.00            $               0.00

        31107180008                   1GXP01

                                                                           _________________

                                                         NET CHANGE    $      -2,752,554.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $      -2,752,554.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -2,752,554.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     682,987,183.28              $      -2,752,554.00              $     680,234,629.28
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